

<i>Mayflower Elementary</i> Activity: Professional Development Training Monitors: Mr. Irwin, Ms. Hooper (School Year = June–May)	Implementation Year	Anticipated Date(s)	Status	Completion Date(s)
Evaluation of a core reading program (grade-team leaders only)	Yr 1	March	1	
RTI and the multi-tiered approach	Yr 1	March	0	
Behavior management	Yr 2	June Summer Institute (2days)	0	
Universal screening and progress monitoring (administration and scoring)	Yr 2	June Summer Institute (2days)	0	
Collaboration with parents and other professionals	Yr 2	June Summer Institute (1/2 day)	0	
Interpreting data for parents and others	Yr 2	June Summer Institute (1/2 day)	0	
How to use the data management system	Yr 2	October	0	
Data-based decision making for instruction	Yr 2	February	0	
High-quality instruction (five core reading components)	Yr 2 Yr 3	March June Summer Institute	0	
Differentiated instructional practices (e.g., grouping, centers)	Yr 2 Yr 3	April June Summer Institute	0	
Corrective feedback and error analysis	Yr 3	June Summer Institute	0	
Instructional supplements and adaptations	Yr 3	August	0	
Tier 2 intervention (for Tier 2 providers and a representative from each grade level)	Yr 3	July	0	
Data-based decision making for tier placement decisions	Yr 3	August	0	

Working document – subject to change

Status: 0= Not started, 1=In Progress, 2=Completed